

ENGINEERING CHANGE NOTICE

Date: 03.05.28		ECN #: 533			
Project No.: D350-607/D130-701		Created By: <i>[Signature]</i>	Checked By: <i>[Signature]</i>		
Project Name: A5350/355 & EC 130 B4 BASKETS		Approved By: (proj. manager) <i>[Signature]</i>	Approved By: (management if req'd) N/A		
Description of Change: Receive SH94-14 Issue 4 & ICA-D350-607 Rev. 0 FOR D350-607 BASKET RELEASE ICA-D130-701 Rev. 0, IIN-D130-701 Rev. B & FMS-D130-701 Rev. A FOR D130-701 BASKET					
Notification/Acceptance	Affected	Authorization			
QA	✓	P302-496			
Production	✓				
Planning	✓				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File	✓		KJ	03.05.30	03.06.03 <i>[Signature]</i>
Update Pink File	✓		KJ	03.05.30	03.06.03 <i>[Signature]</i>
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		DS	03.05.30	03.06.05 <i>[Signature]</i>
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File		✓			
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021	✓		DS	03.05.30	03.06.05 <i>[Signature]</i>
Update QSI 036		✓			
Scan Documents	✓		KJ	03.05.29	03.05.28 <i>[Signature]</i>
Update MIS Database		✓			
Update Access Database	✓		KJ	03.05.29	03.05.29 <i>[Signature]</i>
Verification ARC	✓		KJ/DS	03.05.29	03.06.05 <i>[Signature]</i>
Notes:					
- 3 COPIES OF 701 PAPERWORK REQUIRED FOR ECL - UPDATE PAPERWORK FOR ALL D350-607-041/-043 & D130-701-041 IN STOCK OR IN PROGRESS. - SEND COPY OF ICA-D350-607 TO GERARD@REEPER.					